



MEMORANDUM

To: Honorable Mayor, Vice Mayor & Commissioners

From: Hector Gomez, Town Manager


Date: August 30, 2023

Subject: Timeline for Memorial Park Design

A timeline for Memorial Park Design has been created. Refer to Attachment A – “Timeline for Memorial Park Design.”



Timeline for Memorial Park Design



Resolution 2022-2853 - Closure of 88th Street

September 2022

January 11, 2022

February 28, 2023

March 2023

June 13, 2023

August 9, 2023

August 15, 2023

August 24, 2023

September 8, 2023

October 5, 2023

October 10, 2023

December 2023

State Grant towards the Surfside Memorial Park

Miami-Dade County Allocated \$250,000 towards The Surfside Memorial Park

Evaluation Committee For RFQ 2023-02 Design Services met to evaluate proposals

Meeting held with DAMAC, Memorial Committee Members, Families and Town to discuss options for Memorial Post July Commission Meeting Outcome

RFP 2023-04 Short List Presentation with Public Question and Answer session

Commence Design efforts for Memorial Park and Memorial

Approximately 12-16 month